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Project Name:  Multiple Pump Stations – Lovett Road Area  
 (program #NFE-C-0002) 
 
Project Type: Capacity  
 
City-Parish Project #: 07-PS-BD-0018 
 
Project Description: PS230 is located along Morgan Meadow Avenue, east of the intersection of 

Morgan Meadow Avenue and Shoe Creek Drive. Forcemain segment PS230 to 
PS230DS goes down Morgan Meadow Avenue for approximately 1,200 feet. 
PS282 is located at the end of Regent Avenue, east of the intersection of 
Regent Avenue and Trendale Drive. The majority of the area contributing to the 
pump station is residential. PS187 is located at the end of Clear Oak Avenue, 
just east of the intersection of Clear Oak Avenue and Oak Meadow Drive. The 
majority of the area contributing to the pump station is residential. The project is 
to replace PS230, PS282, PS187 to alleviate SSOs at the pump stations as well 
as the forcemain existing at PS230, PS282, and PS187. Replacement of a 
portion of the gravity main upstream of PS230 is also included. 

 
Design Consultant: Hartman Engineering 
 
Construction Contractor: Don M. Barron, Contractor 
 
Project Schedule: 

PHASE START END STATUS 

Design January 2008 January 2009 100% complete – ahead of schedule 

Construction Bid Phase January 2009 March 2009 100% complete – ahead of schedule  

Construction  March 2009 February 2010 0% complete 
 

 

Project Budget: CITY APPROPRIATIONS TO-DATE 
PROGRAM 
BUDGET 

Account Budget To-Date Encumbrances Expenses Balance Program Delivery 
Plan 

Design $488,500 $40,112 $409,888 $38,500 $450,000 

Inspection $111,500 $0 $0 $111,500 $0 

Miscellaneous  $0 $0 $0 $0 $0 

Contingencies $0 $0 $0 $0 $0 

Right-of-Way 
Acquisition $100,000 $2,737.50 $13,165.25 $84,097.25 $0 

Construction $4,500,000 $3,400,000 $0 $1,100,000 $3,180,000 

TOTAL $5,200,000 $3,442,850 $423,053 $1,334,097 $3,630,000 

 
Attachments: Project Vicinity Map 
 Project Detail Report  
 (In-Depth Project Description taken from the Program Delivery Plan) 

PROJECT DETAIL REPORT 



PS113

PS152

PS282

PS231

PS271

PS103
PS167

PS230

PS187

BPS510

BPS601

PS510AA
PS510AA

PS282

PS230

PS187

PS282

PS230

PS187

NS6402

NS6305

PS230DS

230-00009

Wax

Sullivan

Greenwell Springs

Su
lliv

an

Lovett

Sh
oe

 C
ree

k

Frontier

Brent

Sa
ge

fie
ld

Banw
ay

Washington

AlfordPrairie

Sully

Trey

Leeanne

Triple B

Marlin

Lariat

Bon Dickey

Summers

Brookside

Magnolia Blossom

Brett

Kohler

Clo
ud

lan
d

Republic

Sparkle

Greenmeadow

Forestgrove

Stoneway

Jenson

La
wn

da
le

Chaparral

Willowbrook

Brighton

Woodlett

Existing

Exist. Pump Station

Exist. Gravity 
Exist. Forcemain

Manholes\Nodes

Legend
Proposed

New Pump 
Stations
New Gravity Main
New Force Main

East Baton Rouge Parish

Project Vicinity Map

NFE-C-0002

New Storage Facility
0 0.2 0.40.1

Miles

Figure 5-12



SECTION 5. NORTH BASIN PROJECTS 

GNV310133631476.DOC/073550007 5-28 OCTOBER 2008 
  REV. 2 

5.4.2 NFE-C-0002 (Multiple PS – Lovett Road Area) 

Project Description 

Purpose of the Project/Project Background 
The purpose of Project NFE-C-0002 (Multiple Pump Stations – Lovett Road Area) is to 
replace PS 230, PS 282, and PS 187 to alleviate SSOs at and near the pump stations. This 
project also includes the upsizing of the forcemains from the three pump stations as well as 
the gravity sewer that feeds PS 230. This project is currently under design and will be 
advertised for construction in the first quarter of 2009. 

Location 
The locations of the pump stations is described in Table 5-8. 

Gravity segment 230-00009 to PS 230 begins at manhole 230-0009, which is located near the 
intersection of Sagebrush Avenue and Shoe Creek Drive, and travels south along Shoe 
Creek Drive to Morgan Meadow Avenue, where it then parallels Morgan Meadow Avenue 
in a westerly direction to PS 230, which is located on Morgan Meadow Avenue in between 
its intersection with Shoe Creek Drive and Sagefield Drive. 

Forcemain segment PS 230 to PS230DS begins at PS 230, describe above, and follows 
Morgan Meadow Avenue in a westerly direction to its intersection with Sagefield Drive, 
where it then parallels Sagefield Drive in a southerly direction to its termination point at 
manhole PS 230DS, which is located on Sagefield Drive, approximately halfway in between 
Morgan Meadow Avenue and Conwood Avenue. 

Forcemain segment PS 187 to NS6402 begins at PS 187, located near the intersection of Clear 
Oak Avenue and Oak Meadow Drive, goes east down Clear Oak Avenue then turns north 
on Woods Edge Drive and terminates at node NS6402, located near the intersection of 
Woods Edge Drive and Lovett Road. 

Forcemain segment PS 282 to NS6305 begins at PS 282, located near the intersection of 
Regent Avenue and Trendale Drive, goes west through a wooded area crossing an unnamed 
channel, then turns north and follows the channel bank and terminates at node NS6305, 
near the intersection of Brookside Drive and Brighton Avenue.  

Scope 
The scope of this project includes three pump station replacements, approximately 4,200 feet 
of 6-inch and 8-inch forcemain, and approximately 2,100 feet of 12-inch gravity sewer. The 
detailed scope is shown in Tables 5-8 and 5-9. 
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TABLE 5-7 
NFE-C-0002 (Multiple Pump Stations – Lovett Road Area) 

PS No. Location 
Existing Max 

Capacity (GPM) 

Future Peak 
Wet Weather 
Flow (GPM) Comments 

PS 230 Morgan Meadow Ave, near the 
intersection of Shoe Creek Drive 

417 1,229  

PS 282 Regent Ave, near the intersection of 
Trendale Drive 

127 924  

PS 187 Clear Oak Ave, near the intersection of 
Oak Meadow Drive 

139 382  

 

 

TABLE 5-8 
NFE-C-0002 (Multiple Pump Stations – Lovett Road Area) 

US Node DS Node Length (ft) 
Existing 

Diameter (in) 
Proposed 

Diameter (in) Comments 

230-00009 PS230 2100 8 12 Gravity segment 

PS230 PS230DS 1200 6 8  

PS187 NS6402 1100 4 6  

PS282 NS6305 1900 4 8  

Note: The existing maximum capacities for the PSs were obtained from the DPW Field Pump Station 
Maintenance reference guide. The future peak wet weather flow was obtained from the BTRSSO hydraulic 
model. The existing pipe sizes and lengths were obtained from the BTRSSO hydraulic model. 

Total Estimated Construction Cost is $3,000,000. 

Design was appropriated in 2007. 

Scheduled Construction Appropriation Year is 2008 (already appropriated). 

 




